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Construction Report
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Foundation Grouting. ACT continued drilling in the
gallery. That brings the count up to 12 of the 21 planned
grout holes. Kiewit placed concrete slab in the lower
section of the temporary platform. They continued the
outer retention berm on the permanent platform. They
also continue to drive H pile on dayshift to reinforce a
portion of the sheet pile wall, while driving sheet pile on
the embankment with the night shift. Prosonic installed 7
of the 19 new piezometers to improve monitoring capa-

bility in critical areas.

Halcomb's Landing. Continued to drill, blast, haul and
compact rock in Phase Il of the old Halcomb's Landing
parking area. Also expanding fill area to include part of

Contractor (Prosonic) installs piezometers.

phase lll. Began construction of new boat ramp.

Miscellaneous. Work is underway at Grider Hill Ma- . , s
rina. Purchase orders have been issued and it is antici- This Week’s Activities

pated work will begin shortly on Alligator #2, Conley e Continue drilling and grouting in the gallery
Bottom, Fall Creek, Jamestown Marina, and Waitsboro.

e Continues to drive sheet pile along the dam for permanent

The following web address can be accessed to stay cur- work platform

rent on boat ramp status:

e Continue to drill, blast, and compact shot rock in Hal-
http://www. lrn.usace.army.mil/pao/issues/WOLcommo/ramps.htm

comb's landing parking lot, phase IlI
Upcoming Public Meetings.

08 Mar 2007— Russell Springs, Ky.
I5 Mar 2007— Burkesville, Ky.

e  Continue drilling and installation of piezometers
e Begin excavation on boat ramp access road

e  Continue construction of Halcomb’s Landing boat ramp

Water Management Report Lake Cumberland Elevation

The drawdown of Lake Cum- target elevation of 680 by 21 Mar 6 8 7 8 Time: 0600
berland continues as scheduled. 2007. There has also been some d 05 Mar 2007
There was approximately 2 runoff observed at the downstream

inches of rain over the Wolf projects. There is no rainfall in the S

Creek basin on 01 Mar 2007. forecast for the next three days. Mnt_smbasiem Lanes

This generated significant runoff
and it was necessary to increase
the discharge turbine capacity of
approximately 22,000 cfs on 02
Mar 2007. The pool level at the
time of elevation recording ap-
pears to have crested. The plan
is to draw the pool level to a




